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Narrative Report Contents: 
 Village & report period  Toksook Bay, June 2004 
 Work phase  CA- Power plant, tank farm, wind turbines, recovered heat 
 ID active project components  Amalgamated-bulk fuel; modular power plant; 

wind generation, with heat recovery design to be completed but not 
constructed 

 milestone report –  
o Answered miscellaneous questions from contractor 
o Coordinated revised location of elementary school intermediate tank 

with LKSD and contractor. 
o In the process of providing detailed information to LKSD regarding 

the recommended placement of their daytanks and piping. 
o Contractor to notify Coffman when project superintendent returns to 

village.  We will plan a site visit at that time (anticipate 7-19-04). 
o Construction to be completed September 23, 2004 (per construction 

manager’s latest schedule). 
o Del Norte is waiting until the majority of the construction is 

completed before setting the final monuments. 
 needs from AVEC team  None 
 Regulatory Agency progress  Completed 
 Contract issues  

o scope changes  Design work to provide LKSD with recommendations 
for the placement of their daytanks/piping was not included in the 
original contract. 

o fee issues  Fee implications of added scope items is still unknown.  We 
will continue to monitor the remaining fee and notify AVEC as soon 
as a budget overrun becomes apparent. 
 


	From:  Ben Momblow

